

FORA  
Surplus II  
S201-ITB1 Bid Opening

### Apparent High Score

All information provided to be validated

Resource	Submission	Score	Overall
Qualifications	8	76.9	<b>376.9</b>
Schedule	93	100.0	
Cost	\$ 1,550,000.00	200.00	

UEI	Submission	Score	Overall
Qualifications	8	76.9	<b>171</b>
Schedule	189	29.4	
Cost	\$ 2,956,800.00	64.66	

PARC	Submission	Score	Overall
Qualifications	10	100.0	<b>358.4</b>
Schedule	126	75.7	
Cost	\$ 1,729,753.00	182.71	

Contractor 4	Submission	Score	Overall
Qualifications	0	#REF!	<b>#REF!</b>
Schedule	0	#REF!	
Cost	\$ -	#REF!	

Coastwide                      2022800  
   182 days

FORA  
Surplus II  
S201-ITB1 Hazardous Material Removal

Bidder	points	Variance	% Variation	Qual Point Adjustment	Adjusted Result	Score	
Contractor 1	8	10 - 8 = 2	2 / 8.6667 = 23.1%	100 x 23.1% = 23.1	100 - 23.1 = 76.9	<b>76.92</b>	Contractor 1
Contractor 2	8	10 - 8 = 2	2 / 8.6667 = 23.1%	100 x 23.1% = 23.1	100 - 23.1 = 76.9	<b>76.92</b>	Contractor 2
Contractor 3	10	10 - 10 = 0	0 / 8.6667 = 0.0%	100 x 0.0% = 0.0	100 - 0.0 = 100.0	<b>100.00</b>	Contractor 3
Subtotal	26						
Average	8.66666667						

**SCHEDULE SCORING**

Bidder	Days	Variance	% Variation	Qual Point Adjustment	Adjusted Result	Score	
Contractor 1	93	93 - 93 = 0	0 / 136 = 0.0%	100 x 0.0% = 0.0	100 - 0.0 = 100.0	<b>100.00</b>	Contractor 1
Contractor 2	189	189 - 93 = 96	96 / 136 = 70.6%	100 x 70.6% = 70.6	100 - 70.6 = 29.4	<b>29.41</b>	Contractor 2
Contractor 3	126	126 - 93 = 33	33 / 136 = 24.3%	100 x 24.3% = 24.3	100 - 24.3 = 75.7	<b>75.74</b>	Contractor 3
Subtotal	408						
Average	136						

**COST SCORING**

Bidder	Cost	Variance	% Variation	Qual Point Adjustment	Adjusted Result	Score	
Contractor 1	\$ 1,550,000	1,550.0 - 1,550 = -	- / 2,079 = 0.0%	200 x 0.0% = 0.0	200 - 0.0 = 200.0	<b>200.00</b>	Contractor 1
Contractor 2	\$ 2,956,800	2,956.8 - 1,550 = 1,406.8	1,406.8 / 2,079 = 67.7%	200 x 67.7% = 135.3	200 - 135.3 = 64.7	<b>64.66</b>	Contractor 2
Contractor 3	\$ 1,729,753	1,729.8 - 1,550 = 179.8	179.8 / 2,079 = 8.6%	200 x 8.6% = 17.3	200 - 17.3 = 182.7	<b>182.71</b>	Contractor 3
Subtotal	\$ 6,236,553						
Average	\$ 2,078,851						