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Army directed to close 
Fort Ord

USFWS issues Biological 
Opinion

Interior publishes rule 
removing Cat 1 & 2 listing

1991

1993

NEPA requires HMP as 
mitigation

1993

1994

HMP Published. 18 
special status species. 
Accommodates ROD

1996

1996

HMP revised. HCP 
as separate action

Habitat Conservation Planning Timeline
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USFWS issues Biological 
Opinion

USFWS issues Biological Opinion. 
4 years of delay begins due to 
uncertainty of burn regimen.

FORA-UCSC Natural 
Reserve agreement

1997

1997

Army revises HMP. 
Approved separately 

from FORA HCP

1999
-

2000

2002

East Garrison land 
swap agreement

2005

2005

HCP process 
bifurcated to address 
State & Federal 
requirements

Habitat Conservation Planning Timeline
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East Garrison & Del Rey 
Oaks Developers MOA 
for CTS

CDFG recommends 
changing HCP consultant.  
FORA hires ICF.

FORA members 
complete comment & 
review period

2005

2006

Draft State HCP 
submitted. New fiscal 

assurance 
requirements arise

2007

2009

ICF completes 
administrative draft 
HCP

2010

2012

USFWS-CDFG 
comments 
received. Legal 
review 
outstanding

Habitat Conservation Planning Timeline
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FORA staff requests 
governing documents 
review

Sufficient guidance to 
prepare pubic review 
draft

HCP screencheck draft 
distributed to Permittees, 
CDFW, & USFWS 60-day 
review

2014

2015

ICF completes 
screen-check draft, 

distributed to 
permittees, CDFW, & 

USFWS

2016

2016

USFWS provide 9 
general HCP change 
recommendations, 
causing major rewrite

2017

2018

Habitat Conservation Planning Timeline

CDFW provide many 
comments & NEPA 
Reg changes caused 
new analysis & 
documents revised 
again.
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FORA staff delivers HMP 
Responsibilities & HCP 
Status Report

Sufficient guidance to 
prepare pubic review 
draft

Public Review 
Period Ends

March 
2019

Summer
2019

ICF & DDA 
completed Final 
Public Draft 
documents

September 
2019

November
2019

Fort Ord HCP & Draft 
EIS/EIR Published. FORA 
holds Public Meeting 

December 16
2019

Spring
2020

Habitat Conservation Planning Timeline

FORA Board 
Decision on 
HCP & EIS/EIR
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• Provide local control of HMP implementation
• Comprehensive, coordinated, holistic basewide

resource conservation
• Cooperative resource management as 

educational/economic reuse asset
• Provide Take Permits as may be required to 

implement Base Reuse Plan

Why HCP?
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• Environment
• Coordinated ecosystem 

management
• Adaptive management

• Flexibility
• Amendment process
• Management activities & 

funding

Take permits/local control of Endangered Species Act 
(State & Federal) compliance

• Provides Certainty & 
Assurances

• Mitigation & funding 
established for 50 years

• Take coverage for 
development & HMP activity

• Community
• Streamlined, reliable, long-

term permit process

Why HCP?
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• Nov 1-Dec 16, 2019: Public Review of Draft HCP & EIS/EIR
• November 20, 2019: Public Meeting

• 6 pm to 8 pm
• Community Center at Soper Field
• 220 Coe Avenue, Seaside, CA 93955

• Nov-Jan 2020: Response to Comments 
• Jan 2020: Finalize HCP & EIS/EIR
• Jan-Feb 2020: Community Outreach
• Jan 2020: Publish Final HCP & EIS/EIR
• March 2020: FORA Board Action – HCP & EIS/EIR
• May 2020: Permittee Actions

HCP & EIS/EIR Schedule
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Public Review Period – November 1 through December 16, 2019

Comments on the HCP and Draft EIS/EIR must be submitted in writing to 
the USFWS no later than 5:00 PM on December 16, 2019 to the mailing 

address, fax number, or email address listed below.  

By Mail:
Stephen P. Henry, Field Supervisor

Ventura Fish and Wildlife Office
U.S. Fish and Wildlife Service

2493 Portola Road, Suite B, Ventura, CA 93003

By Email:
fw8fortordhcp@fws.gov

By Fax:
805-644-3958 (please also send a physical copy of the correspondence to 

ensure receipt)

HCP & EIS/EIR – Public Review  

mailto:fw8fortordhcp@fws.gov
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• Oct 2019: Initial Community Meetings - JPA Formation
• Nov 2019: Draft JPA Agreement to Permittees, BLM
• Nov 20, 2019: All Permittees Meeting

• 9 am to 12 pm - Community Center at Soper Field
• Nov 20, 2019: Public Meeting
• Jan 2020: Final Agreement Drafted
• Jan-Feb 2020: Outreach to Permittees 
• Feb 2020: Permittee Actions on JPA Agreement
• Mar-April 2020: Begin Early Implementation Processes
• July 2020: JPA Assumes HCP Implementation

HCP JPA Formation Schedule



• Board of Trustees of the 
California State University

• California Department of Parks 
and Recreation

• City of Marina
• City of Seaside
• City of Del Rey Oaks
• City of Monterey
• County of Monterey 
• Regents of the University of 

California 
• Monterey Peninsula Community 

College District 
• Monterey Peninsula Regional 

Parks District 
• Marina Coast Water District
• Bureau of Land Management 

(cooperating Entity)

All Permittees Meeting

7
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• Key functions:
• Implementation & management of HCP
• Shared responsibilities and benefits

• HCP Cooperative:
• Oversight, management, monitoring & reporting
• Single POC for Federal & State agencies
• Ensure HCP compliance

Why JPA?
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Questions?
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