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Overview

ISSUES IDENTIFIED IN 

THE SCOPING REPORT
(See Table 3)

OTHER ISSUES IDENTIFIED
(See Table 4)

SORTED INTO FIVE CATEGORIES

CATEGORY I
BRP Corrections & 

Updates

• Strike through / 

underline text 

changes 

• Notes on changes 

to BRP Figures

FORA Board Action 

possible early 2013

CATEGORY II
Prior Board Actions 

& Regional Plan 
Consistency

• Background

• Description & key 

issues

• Potential options

• Synopsis of public 

comments

FORA Board action 

possible 2013

CATEGORY III
Policies & Program 

Implementation

• Text of incomplete 

policies/programs

• Responsible 

agency

• Status

On-going FORA  & 

jurisdiction 

implementation

CATEGORY IV
Policy & Program 

Modifications

• Background

• Description & key 

issues

• Potential options

• Synopsis of public 

comments

FORA Board 

consideration in 2013 

onward

as determined by the 

Board. May require

public hearing and 

CEQA review

CATEGORY V
FORA Procedures 

& Operations

• Background

• Description & key 

issues

• Potential options

• Synopsis of public 

comments

FORA Board 

consideration in 2013 

onward

as determined by the 

Board. May require

public hearing and 

CEQA review
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Reproduced from Figure 2: Visual Key to Reassessment Report, Fort Ord Reuse Plan Reassessment Report, 2012. 
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 Policies and programs previously identified in the 

Reassessment Report as incomplete

 Some incomplete as triggering events have yet to 

occur (i.e. specific plans & entitlements)

 Others non-contingent triggering events toward 

completion (i.e. Regional Urban Design Guidelines, 

Trail Planning)

 Category III Details see FRR p3.32-3.68

Category III Status



Cat III: Implementation of Policies & 
Programs – Jurisdiction Specific work plans

 Entities with remaining Category III Items

 FORA

 County of Monterey

 City of Seaside

 City of Marina

 City of Del Rey Oaks



 Remaining Cat III Items

FORA Work Plan Status

Item Status

Residential Design Guidelines In progress

Commercial Design Guidelines In progress

Coordinate to designate truck routes Incomplete

Designate truck routes in commercial zones Incomplete

FORA develops Master Drainage Plan Complete

Draft policies to implement Design 
Guidelines for bluff development

In progress

Trails Planning In progress

Oak Woodland Conservation Plan In progress



 County work plan:  include incomplete 

Category III items in General Plan 

implementation program list.  Board of 

Supervisors prioritize list items.

Monterey County Work Plan Status

 Full report available online: 

http://www.fora.org/Admin/2015/Additional/MontereyCounty-

CategoryIII-Comments_101714.pdf

County Cat III Status Summary

8 Complete

40 Incomplete

4 Partially Complete

7 Ongoing

0 Not Addressed

3 Not Applicable

http://www.fora.org/Admin/2015/Additional/MontereyCounty-CategoryIII-Comments_101714.pdf


Category III Item Example

Program Status Reassessment Notes Jurisdiction’s 
Notes

Residential Land Use 
Program B-2.1:  The 
County shall revise zoning 
ordinance regulations on 
the types of uses allowed 
in the County districts and
neighborhoods, where 
appropriate, to ensure
compatibility of uses in 
the Fort Ord planning 
area.

Incomplete The County’s East 
Garrison Specific Plan 
included a zoning
amendment for the 
specific plan area. 
Consistency 
determination on 
1/12/06. The County 
has not otherwise
amended its zoning 
ordinance in regard to 
Fort Ord.

Pending: 
Zoning Ordinance 
updates that 
address 
this policy are on 
the County’s 
implementation 
program.



 Seaside work plan:  include incomplete 

Category III items in the scope of its next 

General Plan Update - scheduled to begin this 

coming Winter. 

City of Seaside work plan status

 Full report available online: 

http://www.fora.org/Admin/2015/Additional/Seaside-

CategoryIII-Comments-110314.pdf

Seaside Cat III Status 
Summary

2 Complete

31 Incomplete

5 Partially Complete

3 Ongoing

0 Not Addressed

1 Not Applicable

http://www.fora.org/Admin/2015/Additional/Seaside-CategoryIII-Comments-110314.pdf


 Marina work plan:  yet to be determined

City of Marina work plan status

16 Complete

20 Incomplete

1 Partially Complete

3 Ongoing

5 Unaddressed

2 Not Applicable

Marina Cat III Status Summary

 Full report available online: 

http://www.fora.org/Admin/2015/Additional/Marina-

CategoryIII-Comments-031615.pdf

http://www.fora.org/Admin/2015/Additional/Marina-CategoryIII-Comments-031615.pdf


 Del Rey Oaks work plan:  yet to be determined

 Triggering events have yet to occur

 Development planning of office park parcel 

adjacent to the Natural Area Expansion reserve 

(Frog Pond expansion) must occur first.

City of Del Rey Oaks 
work plan status



 Cat III

 FORA Items:  

 Board receives Category III work plan status 

 Board considers RUDG adoption

 Trails working group, PRAC, and Board review/consider 
Fort Ord Trails Blueprint

 FORA begins Oak Woodland Conservation Planning 
consultant selection process (see Agenda Item 7d)

 Jurisdictions’ Items:

 Completion of remaining Category III Items

Cat III: Next Steps



Questions?


