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FORA HCP 
Context/History



Army directed to close 
Fort Ord

USFWS issues Biological 
Opinion

Interior publishes rule 
removing Cat 1 & 2 listing

1991

1993

NEPA requires HMP as 
mitigation

1993

1994

HMP Published. 18 
special status species. 
Accommodates ROD

1996

1996

HMP revised. HCP 
as separate action

Habitat Conservation Planning Timeline



USFWS issues Biological 
Opinion

USFWS issues Biological Opinion. 
4 years of delay begins due to 
uncertainty of burn regimen.

FORA-UCSC Natural 
Reserve agreement

1997

1997

Army revises HMP. 
Approved separately 

from FORA HCP

1999
-

2000

2002

East Garrison land 
swap agreement

2005

2005

HCP process 
bifurcated to address 
State & Federal 
requirements

Habitat Conservation Planning Timeline



East Garrison & Del Rey 
Oaks Developers MOA 
for CTS

CDFG recommends 
changing HCP consultant.  
FORA hires ICF.

FORA members 
complete comment & 
review period

2005

2006

Draft State HCP 
submitted. New fiscal 

assurance 
requirements arise

2007

2009

ICF completes 
administrative draft 
HCP

2010

2012

USFWS-CDFG 
comments 
received. Legal 
review 
outstanding

Habitat Conservation Planning Timeline



FORA staff requests 
governing documents 
review

Sufficient guidance to 
prepare pubic review 
draft

HCP screencheck draft 
distributed to Permittees, 
CDFW, & USFWS 60-day 
review

2014

2015

ICF completes 
screen-check draft, 

distributed to 
permittees, CDFW, & 

USFWS

2016

2016

USFWS provide 9 
general HCP change 
recommendations, 
causing major rewrite

2017

2018

Habitat Conservation Planning Timeline

CDFW provide many 
comments, cause 
new analysis & rewrite



???

2019
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